
 

 

C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

MAY 15, 2002 SHUTDOWN FOR SEPARATOR CONDITIONING  
 

RESULTS 1300HRS May 15, 2002 
 

R. Zaharatos – May 14, 2002  
 

SCHEDULE SUMMARY 
 

15 May 2002 
  

Shutdown Begins-Close LTB Beam Stop, BLIP remains on   0700hrs 
Booster LOTO for Controlled Access and Supplemental 
LOTO for F3 Kicker testing    
 
AGS Ring Controlled Access LOTO     0700 
 
HP job specific survey of Booster (F3 Kicker and D4 Alcove)  0800 
 
Transfer RS LOTO from U Line to Booster Extraction   0800 
to allow for testing of  P.S. beam interlocks(Williams/Tsoupas) 
 
Separator conditioning      0800-1130 
 
AGS access for E15 job HP survey(SNS beam to HEBT off)  0900 
 
AGS access fir E15 Luminescence Mon. job    0930 
 
Secure AGS Ring  remove AGS LOTO     1000 
 
SNS Laser Wire - beam to HEBT(interruption for AGS access)  0800-1100 
 
Secure Booster for beam.  Remove LOTO    1100 
 
Begin Booster/AGS equipment turn-on     1130 
 
Booster/AGS/SEB set-up with beam      1200  

  
Machine Areas Access :    

 AGS Controlled Access - South Gate  0900hrs 
  access if required   
 Booster Controlled Access    0800-1030  
 SEB  No access  
 Linac  No access      
 U Line  Controlled Access/UGE1   0900-1000 
     

 
 
 
 



 

 

 
 
 
 
 

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
    * additions 
AGS RING 
 
C 1. U Line p.s./magnet tests - UD1-2 and UD3-6. 
C 2. E15 Luminescence Monitor modification 
C* 3. Test J10 Dump Bump 
 
AGS EXTERNAL 
 
C 1. Westinghouse M/G - clean brushes and inspect rings 
C/RS 2. U Line access controls certification - test P.S. interlocks(includes H10 Ejector) 
  ------H10 needs to be tested 
C* 3. Westinghse. controls - change fan in controls bkt..  
 
BOOSTER RING 
 
C 1. F3 Kicker - investigate suspected arcing(supplemental LOTO required for testing) 
  -----capacitor problem repaired 
 
 
U LINE 
 
C 1. Repair water leak on feed to UTH6  and UQ11 Magnets(UGE1 Gate) 
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